Sewer Separation Prioritization

Public Utilities & Public Works Committee

Katjana Ballantyne, Mayor Richard E. Raiche, PE, PMP, MCPPO Director of Infrastructure & Asset Management

13 November 2023



Purpose

- Response to Council Order File # 23-1397
 - That the Director of Infrastructure and Asset
 Management update this Council on the sewer
 separation work and any opportunities for prioritizing
 problematic areas of the city

Background and Reference Materials


Sewer system design and Capital Investment Plan prioritization are complex. Prior presentations and posted reports provide critical context.

Primer on Water & Sewer Infrastructure

2019 Crash course on needs and drivers for funding

26 Feb 2019 presentation to Finance Committee of the Whole


- Agenda Item 207429
- http://somervillecityma.i qm2.com/Citizens/Split View.aspx?Mode=Video &MeetingID=2873&Min utesItemID=65166&For mat=Minutes
- Video starts at 3:53 mark



Key takeaways for sewer planning



- Need to address 5 major issues
- Two issues driven by regulatory requirements of EPA, MassDEP and MWRA




 Existing system configuration drives how issues can be addressed, typically downstream to upstream

Capital Investment Plan

Water & Sewer Rates driven by CIP

13 June 2022 presentation to Finance Committee

- Video Outline City of Somerville,
 Massachusetts
 (iqm2.com)
- Starts at 6:50 mark



Key takeaways for sewer planning


Sewer CIP – Recurring proactive repairs

- Condition assessment & pipe repair FY23
 - SSES & I/I Assessment -\$1.73M
- Sewer Improvements -\$4.39M
- Escalate 4% per year

Sever Entroprise Facel	SASS SASS	1933		(10)	1924		HIS			1926		1102		FF28		1129		1100	1996		1415	
Somervire eve. Utility & Streetscape Improvements - Sever	8-13,408,873	1 228	11	5 3,709,367	1		1		1		\$		ś		\$	- 10	1		3		i	
Foptar St. Stormwater Fump Station -	3 80,541,645	5 1,890,	iπ	\$ 24,555,000	Ħ	66,541,121	1	7,799,801	T	292,611	5		ī	-	ŝ	-	T	-	1	-	Œ	
Spring Hith Sewer Separation: Project free 1- Sewer	E-13,108,004	1 2365	99	E 4,101,199	1	CMLIN			1		h		5		ŧ		ı				ï	
Syntiatis Stormwester Storage	8 12,500,000			1	II		1		I		à		1	-	1	-	T		Ŧ		Œ	11,000,00
Devel Improvements	S. SARTAN	1 4700	100	1 4310,000	ı	4,569,980	1	CNUM	ŀ	0,992,011	1	1,766,834	5	5,586,876	1	3,833,996	ı	6,754,381	1	CHEST	1	6,061,00
Seiver Verysles'	\$ 1,760,000	1 120	100	\$ 40,500	I	400,000	1	100.000	ı	100,000	\$	100.000	5	330,000		100.000	1	200.000	1	100.000	I	1010.00
Verbore Seeling	1 111.965	1 110,	Mit.		1		5		1		4		š		\$		ı		1		1	
lumenville Warginst Interceptor Senso i Habitor	1 4400,000	1 4400	100	1	1		1		1		3		5	- 4	9	- 15	1	100	1	-1.5	1	
DES & UT Assessment	\$ 35,797,000	5 1,600		\$ 1,790,000	E	1,805,000	1	600,000		\$95,000	1	990,000	Œ.	KM2,000		TYO,000	I.	140,000	Œ	777,000	Œ	801.0
Annow to Srove Seven Replacement	\$ 3,640,000			\$ 400,000	IE	1,443,300	3	1,380,000			٤		5		\$	1 14	8	7.14.1	E		13	
Flore St. Sawer Representation	1 1,580,000	_	-	\$ 210,000	ĮĮ.	1,590,000	3	1,620,080	扛		3		12.		2		12	-	į.	-	往	
Sever Separation Project I	5 25,000,000	3		\$ 1,000,000	5	1,500,000	5	1,900,000	5	8,500,000	\$	A.500,000	5	AMERICA								
Sesser Separation Project 2	1 45,000,000	1		\$ 2,000,000	1	1,100,000	1	13,300,000	1	13,500,000	1	11,500,000	s	3 %	1	15	1	100	ŝ		i	
lewer Separation Project S	3-34,000,000	1		4	ě		Ŀ		ı	1,500,000	÷	1,000,000	s	10,200,000	1	11,100,000	ı	15,200,000		- 1	i	
Newer Separation Propert 4	\$ 74,000,000	1			1	1,500,000	1	1,500,000	1	1,500,000	\$	1,500,000	ś	\$1,000,000	1	17,990,900	i	17.000.000	+	17,000,000	1	
Dever Separation Project S	1 45,000,000	1	-	1	Ä		1		1		ŝ	1,000,000	5	2,990,000	3	13,500,000	1	\$5,500,000	1	13,300,000	1	
Devier Separation Project 6	1 4,000,000		-	£:: +	ī		ı		ī		1		1		1	1,100,000	ı	1,500,000	1	1,500,000	1	1.500,00
Spring Hill Environ Separation Highland Service Server	8 8,186,372	1 196	ióc	\$ 346,373	x	2,038,667	1	2,556,667	1	2,556,947	\$	12.5	s	-	3	-	1	14	3		1	-
Spring Hill Sewer Separation: Project Wes 28: Sewer	3 14,199,400		-		A		1		ш.	1,707,560	1	6,591,200	ś	3,295,400	ı	-	1	4.1	1	-	1	
Boleston Fords - Pump Station	8.47,547,854	1 1,650,					1	10,751,452	П	15,525,730					Ŧ		T		Ŧ		Œ	
Darwinski Hill	3 4,080,612	1 200	112	\$ 2,400,000	Œ	1,400,000			誣		ž.		3				Œ		à		Œ	
New Washington Street Seven Realignment	3 . 500,000			\$ 290,000	1	230,000	1		1		5		5		1		1	#1.094.589	3		1	

Sewer CIP – In-flight system improvements

- Specific, defined projects
 - USQ Program
 - Boynton Yards Program
 - Marginal



- Annual sewer inspections and pipeline rehabilitation program addresses the condition issues (driven by known problems)
- Major projects needed to address the capacity and regulatory issues (much more complex prioritization)

Somerville's Urban Hydrology


Gravity drives our system. Areas are interconnected. Solutions must reflect remote constraints and/or impacts.

27 Apr 2017 presentation to Board of Aldermen


- Agenda Item 203293
- Video Outline City of Somerville, Massachusetts (iqm2.com)
- Video starts at 0:30 mark



Key takeaways for sewer planning



 Four major subsystems, each with different challenges




 Designs utilize advanced hydraulic modeling to predict system performance


Citywide Drainage & Water Quality Master Plan

Deep dive into root causes of and potential solutions to flooding

<u>Citywide Drainage and Water Quality Master Plan | SomerVoice</u> (somervillema.gov)

Citywide Drainage and Water Quality Master Plan






In-Flight System Improvement Projects


Cambridge Branch System

- SAUSI (Complete)
 - Trunk conveyance
- Spring Hill Sewer Separation (Construction)
 - Local improvements
- Poplar Street Pump Station (Construction)
 - Systemwide capacity
- All other local improvements must wait for Poplar to come on-line



Somerville Marginal System


- New Mystic River
 Stormwater Outfall and
 Foss Park Sewer
 Separation (Preliminary
 design & permitting)
 - Systemwide capacity
 - Trunk conveyance
 - Local improvements
- All other local improvements must wait for this project and CSO planning



Cambridge/Alewife System


- Morrison Avenue Linear Storage and Greater Davis Square Area Sewer Separation (Preliminary design)
 - Trunk conveyance
 - Local improvements

 All other local improvements must wait for this project and CSO Planning



Alewife System


- None
- All improvements must wait for CSO planning



Combined Sewer Overflow Long Term Control Plan

Joint effort by Cambridge, Somerville & MWRA reviewed and approved by EPA and MassDEP will drive our sewer CIP for decades

Combined Sewer Overflow Control Planning Program - Joint efforts by Cambridge, MWRA, and Somerville | SomerVoice (somervillema.gov)







Home / Combined Sewer Overflow Control Planning Program - Joint efforts by Cambridge, MWRA, and Somerville

Combined Sewer Overflow Control Planning Program Joint efforts by Cambridge, MWRA, and Somerville









About the project





Public Meeting #3

November 15 2023

Public Meeting #3 – Wednesday, 15 November 2023 6:00 pm

November 15 2023

Public Meeting #3

The City of Somerville, the City of Cambridge, and the Massachusetts Water Resources Authority (MWRA) invite you to a virtual public meeting to discuss improving water quality in our rivers through the development of an updated Combined Sewer Overflow (CSO) Control Plan. Join us for this public meeting to learn about the tools available to control combined sewer overflows, the challenges and opportunities of these CSO control tools, and provide feedback on what tools you would like to see in your communities.

The meeting will take place virtually on Wednesday, November 15, 2023 at 6 p.m.

Register here: https://tinyurl.com/CSOmeeting3

Webinar Registration - Zoom

Sewer Separation Prioritization

Public Utilities & Public Works Committee

Katjana Ballantyne, Mayor Richard E. Raiche, PE, PMP, MCPPO Director of Infrastructure & Asset Management

13 November 2023

