CSO Post-Construction Monitoring and Performance Assessment
Boston, Cambridge, Chelsea, and Somerville
DRAFT MEETING NOTES
City of Somerville/MWRA Coordination  
Thursday August 6, 2020 @ 10:00 AM Conference Call
Attendees
Somerville: 
Jessica Fosbrook, Rich Raiche, 
Dewberry:
David Bedoya
AECOM: 
Erika Casarano, Larry Soucie
MWRA: 
Stephen Cullen, Michael Greeley, Chris Goodwin, Jeremy Hall, Wenley Kilbride, Brian Kubaska, David Kubiak, Wendy Lyon, Kathleen Pearson 

I. Meeting Minutes: The July 2, 2020 Meeting Minutes were accepted.
II. Update on Flow Meters/Telcom Equipment for the CSO Notification Requirement:  M. Greeley provided an update.  SOM007/205A have a sensor installed, providing the activation information to the PI database.  This information is included in the Eversource notification.  Somerville will be replacing the meter in SOM001A and would like MWRA specifications particularly for the Telcom.  M. Greeley will provide R. Raiche with the MWRA specification used for the full wastewater meter replacement bid going out to bid the week of August 10th.  The Telcom RU-35 equipment is a proprietary item having dual capabilities feed with the ability to feed to the communities and MWRA communication devices.  It may be possible for Somerville to piggyback off MWRA meter and logger communicator.   
III. City of Somerville’s Sewer and Storm Drain Model: D. Bedoya provided an update of the Somerville model.  The model is updated based on MassDOT plans of the 72-inch storm drain and Ten Hills.  Dewberry will be conducting site investigations to confirm the plans.  The model tributary to Somerville Marginal will be calibrated using meters installed downstream of the facility and permanent meter data along the interceptor along with replicating flood complaints.  E. Casarano asked if Dewberry is using the MassDOT plans to figure out what is tributary to the Somerville Marginal Facility then field verifying the McGrath Highway and Temple St.   K. Pearson to coordinate with Somerville and AECOM to confirm everyone is references the same MassDOT plans.  
MWRA has not determined the reason for the increase of volume provided by the meter data.  In future, MWRA requested Somerville to provide any information they determine that may explain the increase of the storm water volume.  
IV. Updates on MWRA receiving water quality model: E. Casarano provided an update.  AECOM has completed the Alewife model.  The Charles River model is close to completion.  MWRA will receive the calibration report tomorrow, Friday 8-7-20.  MWRA will have a quick review turnaround.  The report will be sent to DEP/EPA in the beginning of September.
V. Variance-required CSO Notifications

1) Updates on Somerville and MWRA CSO public notification programs:  The notification is up and running with notifications of all MWRA CSO locations.  Not all the volumes are available at this time.  The information to sign up for the notification was emailed to the watershed organizations.  Somerville emailed a different link to Somerville’s water quality report.  J. Fosbrook made comment that the watershed organizations may weigh in that the links are a bit confusing.  MWRA is open to suggestions to improve the clarity and may be able to make changes depending on request.

2) Alewife/Upper Mystic CSO information signs at public access locations:  DEP gave their approval on the signs with minor language changes.  MWRA has decided to move the location of the sign near Whole Foods in Medford since it is not a heavily traffic area.  Mystic River Watershed Association make a suggestion to place a sign at Conden Shell in Medford. 
VI. MWRA CSO Abatement Evaluations

1) Alewife Brook P.S. Optimization:  AECOM continues their work effort and will provide the results to lower the wet well elevation showing the benefit to the pump station operation.  The model will be updated and completed by the end of August. 

2) Alewife Brook CSO optimization: MWRA will looking at improvement to the system such as evaluating the SOM01A drop connection, raising weirs, raising sumps, etc. 
3) Somerville-Marginal Facility

a. Conduit Tide Gate Replacement:  MWRA’s consultant has made the recommendation to replace the gate and frame of the Somerville 205 tide gate.  

b. Somerville Marginal Facility Operational Change:  MWRA has made an operational change to close the gate at the Somerville Marginal Facility at an elevation 105.5 ft to 106.5 ft.  The facility still activates at 108 ft.  This provides a minor reduction in the typical year model results of volume of 2.5 MG.  This change should be facilitated into the MWRA and Somerville model.  W. Kilbride will email D. Bedoya the link ID to change the RTC (real time concentration) for the gate.  
VII. Semi-Annual Report 5: AECOM will provide the Draft Semi-annual Report 5 on 9/1/20.  All the information included in this report will need to be provided to MWRA by the end of August.  It will include more substantial information then the previous reports such as the receiving water quality model and site investigations.  The court report is due December 2020.  Somerville’s model and TV inspections will not be completed by the end of August. 
VIII. Action Items (next page)

VIII. Action Items
	#
	Responsible
	Action Item
	Status

	1
	J. Fosbrook
	Provide the locations of the Somerville temporary meters.

	Emailed 8/6/20

	2
	J. Fosbrook
	Confirm that MWRA’s CSO notification web page links to the correct Somerville page.
	Emailed 8/6/20

	3
	W. Kilbride
	Provide D. Bedoya the link ID to change the RTC (real time concentration) for the gate.  
	Emailed 8/6/20

	4
	M .Greeley
	Provide R. Raiche with the MWRA specification used for the full wastewater meter replacement bid going out to bid the week of August 10th.
	

	5
	K. Pearson
	Confirm MWRA, AECOM & Somerville are referencing the same MassDOT plans.
	


3

