

SUSTAINABLE NEIGHBORHOODS WORKING GROUP RECOMMENDATIONS IMPLEMENTATION PLANNING AND PRELIMINARY OUTLINE - OSPCD HOUSING, 5-4-16											
2016											
Implementation activity	January	February	March	April	May	June	July	August	September	October	
1 Report release, distribution, and staff evaluation	✓	✓	✓								
2 Review Committee (RC) planning and formation		✓	✓	✓							
3 Convene RC (3 meetings projected)				✓							
4 Near-term initiatives launched, following RC analysis (See accompanying document for detail)											
5 Feasibility and impact analysis work as/if identified by RC											
6 Review Recommendations and RC feedback with public											
7 Prioritizing of recommendations and drafting of Implementation Plan (IP)											
8 Share draft IP with public and SNWG; solicit feedback											
9 Issue IP (Implementation Plan)											
10 Mid-term initiatives launched (see accompanying document for detail)											

Through Dec. 2017

Handout # 1

200852