



# City of Somerville, Massachusetts

## Signature Report

**File Number: 24-0080**

**Mayor's Request: 216592**

Requesting approval of an extension and amendment to the contract with Symmes Maini and McKee Associates for an additional three years to 2/28/2027, and a revised amount of \$978,649, for Central Hill design and construction administration.

### Official Text

To the Honorable City Council:

The Mayor respectfully requests that this Council approve a contract extension with Symmes Maini and McKee Associates for contract #180337 for an additional three years with a new revised amount of \$978,649.00. The new expiration date will be 2/28/2027. The extension will cover the design and construction admin work on the Central Hill Project.

Appropriate staff will be available to answer any questions you may have. Thank you for your consideration of this item.

Respectfully submitted,  
Katjana Ballantyne, Mayor

MAYOR'S REQUEST APPROVED BY THE CITY COUNCIL OF THE CITY OF SOMERVILLE, MA AT A REGULAR MEETING ON 2/8/2024.

APPROVED BY THE MAYOR OF THE CITY OF SOMERVILLE, MA ON 2/15/2024.

Attest:

**Kimberly Wells**

**February 21, 2024**

**Date Certified**