



City of Somerville, Massachusetts

Signature Report

File Number: 24-0038

Mayor's Request: 216584

Requesting approval of a time-only extension until 12/31/2024 for the contract with Warner Larson Landscape Architects, to complete additional design services and punch list work at the Healey Schoolyard and Athletic Field.

Official Text

To the Honorable City Council:

The Mayor respectfully requests that this Council approve a time only extension until 12/31/2024 for the design and construction administration services contract with Warner Larson Landscape Architects, to complete additional design services and punch list work at the Healey Schoolyard and Athletic Field.

Appropriate staff will be available to answer any questions you may have. Thank you for your consideration of this matter.

Respectfully,
Katjana Ballantyne, Mayor

MAYOR'S REQUEST APPROVED BY THE CITY COUNCIL OF THE CITY OF SOMERVILLE, MA AT A REGULAR MEETING ON 2/8/2024.

APPROVED BY THE MAYOR OF THE CITY OF SOMERVILLE, MA ON 2/15/2024.

Attest:

Kimberly Wells

February 21, 2024

Date Certified