



CITY OF SOMERVILLE, MASSACHUSETTS
CAPITAL PROJECTS MANAGEMENT DEPARTMENT
JOSEPH A. CURTATONE
MAYOR

Gerald R. Boyle
Director

June 24, 2010

Mayor Joseph A. Curtatone
Executive Office
City Hall
93 Highland Avenue
Somerville, MA 02143

Re: Extension of Contract #07-076R3
TBA Architects, Inc.

Dear Mayor Curtatone:

In 2006, TBA Architects, Inc. and the City of Somerville entered into Contract #07-100 for House Doctor architectural services. TBA Architects, Inc.'s House Doctor contract has been renewed each of the last three years and extended previously to August 31, 2010. Due to an extended design phase, I request you submit to the Board of Alderman, in accordance with §2-369 of the Somerville Code, a request to extend Contract #07-100R3 to December 31, 2010. This extension will allow the City to continue working with TBA Architects, Inc. to bring the 42 Cross Street project to completion.

Sincerely,

Gerald R. Boyle
Director

cc: Francis X. Wright, Jr.
Rose Durham