



# City of Somerville, Massachusetts

## Legislation Details (With Text)

**File #:** 24-0080      **Version:** 1

**Type:** Mayor's Request      **Status:** Approved

**File created:** 1/18/2024      **In control:** City Council

**On agenda:** 1/25/2024      **Final action:** 2/15/2024

**Enactment date:** 2/8/2024      **Enactment #:** 216592

**Title:** Requesting approval of an extension and amendment to the contract with Symmes Maini and McKee Associates for an additional three years to 2/28/2027, and a revised amount of \$978,649, for Central Hill design and construction administration.

**Sponsors:**

**Indexes:** Finance-Assessing, Finance-Auditing, Finance-Budget, Finance-Grants Development, Finance-Procurement & Contracting Services, Finance-Treasury, SPCD Administration

**Code sections:** Contract -

**Attachments:** 1. C3 180337A6 SMMA, 2. Signature Report

Date	Ver.	Action By	Action	Result
2/15/2024	1	City Council	Mayoral Approval	
2/8/2024	1	City Council	Approved	Pass
2/6/2024	1	Finance Committee	Recommended to be approved	Pass
1/25/2024	1	City Council	Referred for recommendation	

Agenda Summary

Requesting approval of an extension and amendment to the contract with Symmes Maini and McKee Associates for an additional three years to 2/28/2027, and a revised amount of \$978,649, for Central Hill design and construction administration.

Official Text

To the Honorable City Council:

The Mayor respectfully requests that this Council approve a contract extension with Symmes Maini and McKee Associates for contract #180337 for an additional three years with a new revised amount of \$978,649.00. The new expiration date will be 2/28/2027. The extension will cover the design and construction admin work on the Central Hill Project.

Appropriate staff will be available to answer any questions you may have. Thank you for your consideration of this item.

Respectfully submitted,  
Katjana Ballantyne, Mayor